
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14439-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/21/2014

Contract Location: Time Allowed:

0.690 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON US 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2012

11/30/2012

12/28/2012

01/09/2013

02/08/2013

00/00/0000

00/00/0000

508 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 87.99

447 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,905,561.36

$2,683,368.97

$721,957.40

75.15%

Counties:

Oconee Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132982-      $2,905,561.36 $2,683,368.97 $721,957.40 75.15% $554,461.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14439-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/21/2014

Project Number: 132982-      US 78/SR 10 - BRIDGE REPLACEMENT

 

BRST0-0061-01(110)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,746,883.19 $1,303,314.38 $443,568.81

Non-Participating $436,720.77 $325,828.57 $110,892.20

Total Earnings $2,183,603.96 $1,629,142.95 $554,461.01

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,183,603.96 $1,629,142.95 $554,461.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,183,603.96 $1,629,142.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $554,461.01

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14439-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/21/2014

Project Number 132982-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .775

 51597.370 .036

BRST0-0061-01(110)

 

.811 $1,857.51 $41,845.47

0010 210-0100     GRADING COMPLETE - LS  1.000 .500

 600597.370 .400

GRADING COMPLETE - BRST0-0601-01(110)

 

.900 $240,238.95 $540,537.63

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  8,070.000 2,157.730

 17.900 4,990.750

 

 

7,148.480 $89,334.43 $127,957.79

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,400.000 .000

TL & H LIME 65.760 1,852.330

 

 

1,852.330 $121,809.22 $121,809.22

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,800.000 .000

L & H LIME 67.890 1,006.310

 

 

1,006.310 $68,318.39 $68,318.39

0035 413-1000     BITUM TACK COAT GL  1,800.000 .000

 2.550 581.000

 

 

581.000 $1,481.55 $1,481.55

0050 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  181.000 194.300

 51.590 .000

 

 

194.300 $.00 $10,023.94

0060 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  900.000 .000

 32.390 45.000

 

 

45.000 $1,457.55 $1,457.55

0135 603-7000     PLASTIC FILTER FABRIC SY  80.000 665.556

 4.400 .000

 

 

665.556 $.00 $2,928.45



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14439-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/21/2014

Project Number 132982-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  100.000 .000

 63.030 112.000

 

 

112.000 $7,059.36 $7,059.36

0145 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  2.000 .000

 240.880 2.000

 

 

2.000 $481.76 $481.76

0150 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,400.000 1,416.000

 0.710 .000

 

 

1,416.000 $.00 $1,005.36

Category Amount: $532,038.72 $924,906.47

Category Number: 0030 EROSION CONTROL

0205 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  200.000 234.000

 16.780 .000

 

 

234.000 $.00 $3,926.52

0220 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,300.000 3,598.500

 2.240 255.000

 

 

3,853.500 $571.20 $8,631.84

0240 167-1500     WATER QUALITY INSPECTIONS MO  32.000 12.000

 350.000 1.000

 

 

13.000 $350.00 $4,550.00

0245 716-2000     EROSION CONTROL MATS, SLOPES SY  3,300.000 1,116.333

 0.770 941.112

 

 

2,057.445 $724.66 $1,584.23

0250 700-6910     PERMANENT GRASSING AC  5.000 .230

 720.000 .194

 

 

.424 $139.68 $305.28



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14439-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/21/2014

Project Number 132982-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0260 700-7000     AGRICULTURAL LIME TN  8.000 .034

 192.000 .040

 

 

.074 $7.68 $14.21

0265 700-8000     FERTILIZER MIXED GRADE TN  4.000 .755

 500.000 .050

 

 

.805 $25.00 $402.50

0275 163-0240     MULCH TN  75.000 34.120

 242.000 1.786

 

 

35.906 $432.21 $8,689.25

Category Amount: $2,250.43 $28,103.83

Category Number: 0040 BRIDGE

0435 500-0100     GROOVED CONCRETE SY  3,859.000 1,548.889

 4.010 1,777.778

 

 

3,326.667 $7,128.89 $13,339.93

0456 500-3002     CLASS AA CONCRETE CY  .000 8.901

 192.250 .000

Filler Concrete

                                                            

8.901 $.00 $1,711.22

0480 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  310.000 383.570

 84.580 .000

 

 

383.570 $.00 $32,442.35

0490 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  836.000 1,752.889

 37.930 .000

 

 

1,752.889 $.00 $66,487.08

0495 603-7000     PLASTIC FILTER FABRIC SY  836.000 1,087.333

 4.400 .000

 

 

1,087.333 $.00 $4,784.27



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14439-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/21/2014

Project Number 132982-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE

0505 521-3000     PATCHING CONCRETE BRIDGE SF  20.000 .000

 286.970 48.530

 

 

48.530 $13,926.65 $13,926.65

Category Amount: $21,055.54 $132,691.50

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -883.680

(IN # 1)

                                                            

-883.680 $-883.68 ($883.68)

Category Amount: $-883.68 $-883.68

Project Total Amount: $554,461.01 $2,183,603.96


